COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 01/ 2014

ESTI MATE SUMVARY 10: 53: 28
CONTI D: C19375 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 19375-BI D COFRS REPORTI NG CATEGCRY: 6 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 41.0  DAYS TI ME ALLOW 100 WORK DAYS
ADVANCE | NTERSECTI ON S| GNI NG PERCENT TIME:  41.00 ORI G TI VE ALLOW 100 WORK DAYS
PRQJECT NO FSA R600- 433
ADVANCE | NTERSECTI ON Sl GNI NG
NAME OF ROAD: 121A
PRQJIECT COUNTI ES: JEFFERSON, REG ON 6 ADAMB, REG ON 6
ARAPAHCE, REG ON 6 OTHERS
CONTRACTOR:
TK CONSTRUCTI ON US, LLC PAY PERI OD ENDI NG 04/ 01/ 2014 DATE TI ME STARTED 12/13/2013
117 MEEKER STREET DATE LET 10/ 31/ 2013 DATE WORK BEGAN 01/ 08/ 2014
DATE AWARDED 11/ 19/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 12/ 2013 DATE ACCEPTED
DELTA cO 81416 DATE NOTI CE TO PROCEED 12/ 13/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 868, 622. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PROJECT AM: $ 821, 266. 00 NON- PARTI CI PATI NG 814, 616. 00 63, 773. 00
PERCENT COVPLETE: 93. 78% TOTAL EARNI NGS 814, 616. 00 63, 773. 00
FUNDS AVAI LABLE: $ 54, 006. 00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 814, 616. 00 63, 773. 00
TOTAL CLAI MB: $ 0.00 RETAI NAGE -12,318.99 0. 00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 802, 297. 01 63, 773. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 802, 297. 01 63, 773. 00
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 63,773.00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C19375 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 19375-BI D ESTI MATE RUN 04/ 01/ 2014
PRQJECT: FSA R600- 433 ESTI MATE NO 0003 10: 53: 28
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00810 Renoval of Ground Sign 115. 000 0. 000
EACH 115. 000 11, 500. 00
100. 00000 115. 000 11, 500. 00
0010 202-00821 Renoval of Sign Panel 4. 000 0. 000
EACH 0. 000 0. 00
45. 00000 0. 000 0. 00
0015 208-00035  Aggregate Bag 500. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0020 208- 00045 Concrete Washout Structure 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0025 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0030 208- 00205 Erosi on Control Supervisor 100. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0. 00
0035 614-00012 Sign Panel (Qass I1) 10, 659. 000 10, 132. 000
SF 527. 000 13, 175. 00
25. 00000 10, 659. 000 266, 475. 00
0040 614-01585 Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 9, 788. 000 9, 276. 000
LF 512. 000 12, 288. 00
24. 00000 9, 788. 000 234,912. 00
0045 614-01588 Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 850. 000 821. 000
EACH 29. 000 7,250. 00
250. 00000 850. 000 212, 500. 00
0050 626- 00000 Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
40, 000. 00000 1. 000 40, 000. 00
0055 630- 00000 *Fl aggi ng 240. 000 2.000
HOUR 0. 000 0. 00

28. 00000 2.000 56. 00



CONTI D C19375 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 19375-BI D ESTI MATE RUN 04/ 01/ 2014
PRQIECT: FSA R600- 433 ESTI MATE NO 0003 10: 53: 28
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 630-00012 *Traffic Control Managenent 75. 000 44. 000
DAY 31. 000 16, 585. 00
535. 00000 75. 000 40, 125. 00
0065 630- 80342 *Construction Traffic Sign (Panel Size B) 20. 000 10. 800
EACH 0. 000 0. 00
30. 00000 10. 800 324.00
0070 630-80343 *Construction Traffic Sign (Panel Size O 12. 000 10. 800
EACH 0. 000 0. 00
30. 00000 10. 800 324.00
0075 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 900
Type
ype) EACH 0. 000 0. 00
750. 00000 0. 900 675. 00
0080 630-80380 *Traffic Cone 100. 000 90. 000
EACH 0. 000 0. 00
15. 00000 90. 000 1, 350. 00
0085 630-85041 Mobi | e Attenuat or 20. 000 8. 000
DAY 7.000 2,975.00
425. 00000 15. 000 6, 375. 00
0090 700- 70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0095 700-70011 F/ A Partnering 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0100 700-70016 F/ A Fuel Cost Adj ustnent 100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0105 700- 70380 F/ A Erosi on Control 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 868, 622. 00 $ 63,773.00 % 814, 616. 00
PRQIECT TOTAL CURRENT AMI $ 868, 622. 00 $ 63,773.00 $ 814, 616. 00



